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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

rJUN 1 9 2003 

Mr. Nicholas Ceto, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 

0060006 

U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Program 

\f~~~!~i 
State of Washington EOMC 
Department of Ecology 
1315 W. Fourth Avenue 
Kennewick, Washington 99336 

Addressees: 

REQUEST FOR A 60-DA Y EXTENSION TO RESOLVE POLICY LEVEL REGULATORY 
COMMENTS AND TO DEVELOP A SCHEDULE FOR UPDATING THE FEASIBILITY 
STUDY FOR THE 200-CW-1 AND 200-CW-3 OPERABLE UNITS AND THE 200 NORTH 
AREA WASTE SITES, DORIRL-2002-69, DRAFT A, AND THE PROPOSED PLAN FOR 
THE 200-CW-1 AND 200-CW-3 OPERABLE UNITS AND THE 200 NORTH AREA WASTE 
SITES, DOE/RL-2003-06, DRAFT A (HANFORD FEDERAL FACILITY AGREEMENT AND 
CONSENT ORDER [TRI-PARTY AGREEMENT] MILESTONE M-015-38A) 

The U.S. Department of Energy, Richland Operations Office (RL), is seeking a 60-day 
extension to resolve policy level comments received from the U.S. Environmental Protection 
Agency (EPA) and the State of Washington Department of Ecology (Ecology) on the Feasibility 
Study for the 200-CW-1 and 200-CW-3 Operable Units and the 200 North Area Waste Sites, 
DOE/RL-2002-69, Draft A, and the Proposed Plan for the 200-CW-1 And 200-CW-3 Operable 
Units and the 200 North Area Waste Sites, DOE/RL-2003-06, Draft A (Tri-Party Agreement 
Interim Milestone M-015-3 8A). This request is proposed in accordance with the Tri-Party 
Agreement Action Plan, Section 9.0, Documentation and Records, Figure 9-1. Comment 
resolution and a schedule for up,dating the documents will be submitted to EPA and Ecology no 
later than August 19, 2003 . 

The documents were submitted to Ecology and EPA on March 31, 2003, for regulatory review. 
Ecology provided comments to RL on May 20, 2003. We want to thank Ecology and EPA for 
their comments and we appreciate Ecology's and EP A's willingness to continue the discussions 
so that a common understanding is reached and mutual path forward agreed to by the parties. 
The on-going need for discussion to finalize a comprehensive and coordinated strategy for 
ecological risk assessment, ecological data needs (i.e., Central Plateau Ecological Evaluation, 
DOE/RL-2001-54, Draft B) and recent correspondence forms the basis for RL's request. 
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Please indicate your approval on the signature block provided below. If there are any questions, 
please contact Bryan Foley, Waste Management Division, on (509) 376-7087 or Ellen Mattlin, of 
my staff, on (509) 376-2385. 

RCA:EMM 

cc: D. Bartus, EPA 
C. E. Cameron, EPA 
L. D. Crass, FHI 
V. C. Crossman, EM-43 
B. H. Ford, FHI 
R. Gay, CTUIR 
J. S. Hertzel, FHI 
R. Jim, YN 
T. Martin, HAB 
K. Niles, Oregon Energy 
E. J. Murphy-Fitch, FHI 
J. Price, Ecology 
P. Sobotta, NPT 
R. T. Wilde, FHI 
D. A. Isom, Admin Record, LMSI 

Approved: 

J. Price, Ecology 

Sincerely, 

Joel Hebdon, Director 
Regulatory Compliance and Analysis Division 

C. Cameron, EPA 


